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1.0 INTRODUCTION 

This seventy-first Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil Recovery Corporation (NORCO).  The refinery has been sold to Lazarus Texas Refining I, 
LLC (Lazarus) and Lazarus is completing the Removal Action. 
 
This Monthly Progress Report and subsequent reports will address activities associated with 
both of the orders. 
 
The next monthly progress report, covering July, 2012 will be submitted on or before August 10, 
2012. 

2.0 COMPLETED ACTIVITIES 

2.1 Removal Action Activities 

 
During June the focus of activities was the implementation of the TCEQ permitted irrigation 
system to allow the discharge of fluid from Tank 26.  Specifically the activities were performed 
during June: 
 
 

 Scrap steel from the Tank 30 roof was loaded for transfer. 
 

 The roof of Tank 20 was transported to a recycler in Corpus Christi, Texas. 
 
 Water in all the frac tanks was transferred into Tank 12 for treatment. 

 
 Sludge in the two frac tanks was consolidated into one frac tank. 

 
 Sprinkler heads were installed to complete the construction and installation of the 

irrigation system. 
 

 Began the construction of a perimeter fence on Lazarus offsite property fronting Bishop 
Road. 

 
 Site maintenance was conducted in the area of Process Area 1. 

 
 Activated carbon for the treatment system was ordered and delivered. 

 
 Acid for the treatments system was ordered and delivered. 
 
 The frac tanks were cleaned. 

 
 The Texas Spill Center was notified of a spill on site by Superior Crude Gathering 

(Superior).  The cause of the spill was a truck operated by Superior.  
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 Clarifier was ordered for the treatment of water from Tank 26 into Tank 12. 
 

 A study was conducted of cutting stock for the removal of sludge from Tank 30. 
 
To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from 
all of the above ground tanks and disposed via deep well injection at Texas Molecular.   
 
Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the 
above ground storage tanks was measured at 6,844,094 gallons.  Apparently due to holes in the 
tops of the tanks the volume of waste has increased due to rainfall, since more waste has been 
disposed of than was originally measured.    
 
A compilation of hazardous liquid waste disposal is included as Table 1.  
 

2.2 Remedial Investigation / Feasibility Study (RI/FS) 

 
There are no activities to report for the month of May. 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 

Modifications to the treatment process are being made to properly dispose of the waste. 

4.0 COMMUNITY RELATIONS 

The EPA has developed a web site to display information about the Removal Action and RI/FS 
activities.  Information can be found by going to www.epaosc.net and selecting web sites, then 
Region 6 and then the Falcon Refinery Site. 

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 

No changes were made during June. 

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 

6.1 Removal Action Work projected for the next two months includes: 

 
 Implement Removal Action Work Plan Addendum No.3; 
 Cleanout of tanks 7, 16, 30 and the butane tank; 
 Initiation of discharge irrigation system; and 
 Continued site maintenance. 

6.2 RI/FS Work projected for the next two months includes: 

 Assisting the EPA in any way with the RI/FS. 

7.0 LABORATORY / MONITORING DATA 

There were no analytical results this reporting period. 
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Table 1.  Hazardous Liquid Waste Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular 
Corpus Christi 
Services, LP 

6901 Greenwood 
Dr.  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 29,371   
  May-06 59,018   
  June-06 97,151   
  July-06 118,743   
  August-06 148,509   
  September-06 109,908   
  October-06 86,665   
  November-06 140,498   
  December-06 85,813   
  January-07 118,541   
  February-07 107,985   
  March-07 152,493   
  April-07 121,588   
  May-07 150,368   
  June-07 87,900   
  July-07 143,485   
  August-07 94,727   
  September-07 0   
  October-07 50,298   
  November-07 151,227   
  December-07 112,285   
  January-08 119,353   
  February-08 88,777   
  March-08 60,913   
  April-08 18,695   
  May-08 25,349   
  June-08 0   
  July-08 250,475   
  August-08 331,248   
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  September-08 67,923   
  October-08 0   
  November-08 0   
  December-08 0   
  January-09 0   
  February-09 0   
  March-09 0   
  April-09 0   
  May-09 0   
  June-09 0   
  July-09 0   

  Total 7,774,721   
 

Table 2.  Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal 
Company        

4614 Agnes St    
Corpus Christi, TX 361-884-4071 None David  

      
  RECYCLED METAL   

      
  Month Volume (lbs)   

  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job 
site. The powder was disposed of properly and the metal went to salvage.  
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Table 3.  Contaminated Soil and Oily Debris Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 
Robstown, TX 361-387-3518 TXD069452340 

Glenda 
Felkner 

      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 

Table 4.  Oil and Filter Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular 
Corpus Christi 
Services, LP 

6901 Greenwood 
Dr  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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